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Network Logic 
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Resource Constraints in Network Logic 
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 Act. Dura
tion 

Predec
essor 

Early 
Start 

Early 
Finish 

Late 
Start 

Late 
Finish 

TF Critical FF INTF INDF 

1 15 S 0 15 0 15 0 Y 0 0 0 

2 20 S 0 20 99 119 99 N 78 21 78 

3 12 1 15 27 15 27 0 Y 0 0 0 

4 8 3 27 35 27 35 0 Y 0 0 0 

5 36 4 35 71 35 71 0 Y 0 0 0 

6 6 1,3 27 33 58 64 31 N 0 31 0 

7 7 6,4 35 42 64 71 29 N 0 29 0 

8 27 7,5 71 98 71 98 0 Y 0 0 0 

9 12 1,6 33 45 78 90 45 N 0 45 0 

10 8 9,7 45 53 90 98 45 N 0 45 0 

11 36 10,8 98 134 98 134 0 Y 0 0 0 

12 7 2,5,8 98 105 119 126 21 N 0 21 0 

13 7 2,8, 
11,12 134 

141 134 141 0 

Y 0 

0 

0 

14 15 12 105 120 126 141 21 N 21 0 15 

15 15 13,14 141 156 141 156 0 Y 0 0 0 

16 25 14,15 156 181 156 181 0 Y 0 0 0 



 

 

Questions ? 


